SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:01AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 966 Const Calendar Day: 522 Date: 08-Nov-2013 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Daouk, Sami Title: Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 18-Jan-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:55 AM. Crews had to work on the Electro Slag Weld repairs , work on
the skirt grout pad , work on the pedestal rods , & work on miscellaneous activities . They started at 7:00
AM.

Rick , Elijah , Ernest , Ma , Mike , Paul , & Reggie had to work on the Electro Slag Weld repairs . Crews
had to prepare their tools & equipments . They were done at 7:30 AM.

Rick had to work on CCO # 358 . He had to work on Joint F . Face B between 3 & 9 meters . Rick had
to clean, grind , heat , & weld . He started at 7:30 AM. He was done at 2:00 PM.

After that , he had to mobilize , set , & work on Joint H . Face B between 3 & 9 meters . He started at
2:15 PM. He was done at 4:30 PM.
(For CCO # 358 . For Rick 8.0 Regular Hours & 2.0 Hours Over Time )

Mike had to work on Joint E . Face B between 3 & 9 meters . Mike had to clean, grind , heat , & weld .
He started at 7:30 AM.

Ernest had to work on Joint P . Face B between 3 & 9 meters . Ernest had to clean , grind , & weld .
He started at 7:20 AM. He was done at 3:00 PM.

After that , Ernest had to set & work on the 2nd repair on Joint P . Face B . He started at 3:10 PM.
(For CCO # 358 . For Ernest 8.0 Regular Hours & 2.0 Hours Over Time )

Elijah had to work on Joint J . Face A . Elijah had to clean , grind , & weld . He started at 7:30 AM.
he was done welding at 10:45 AM. Elijah had to grind & clean the weld . He was done at 4:00 PM.
After that , Elijah had to wrap up his tools , equipments , & set them on Joint Q . Face A to grind the
weld tomorrow . He was done at 4;45 PM.
(For CCO # 358 . For Elijah 8.0 Regular Hours & 2.0 Hours Over Time )

Ma had to work on Joint L . Face B . Ma had to clean & grind the weld . He started at 7:20 AM. He was
done at 10:30 AM.

After that , Ma had to work with the QA & QC on Joint L . Face B . Between 9 & 13 meters UT . He
was done at 3:00 PM. & he had to work with the other welders .
(For CCO # 358 . For Ma 8.0 Regular Hours & 2.0 Hours Over Time )

Reggie had to work on Joint Q . Face A between 3 & 9 meters . Reggie had to clean , grind , & weld .
He started at 7:30 AM.
(For CCO # 358 . For Reggie 8.0 Regular Hours & 2 Hours Over Time )
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Paul had to work on the heating blankets for item & CCO work , monitor the heat , supply materials &
tools to the crews & he had to grind the weld on Joint J . Face B after Rick completed the weld . He started
at 2:30 PM.

(For CCO # 358 . For Paul 6.0 Regular Hours & 2.0 Hours Over Time )

Bernie had to work on CCO # 358 . He had to work with welders , VT , & MT the welds . Bernie left at
3:00 PM.

Ed & Jesse had to UT the weld on Joint L . Face B between 9 & 13 meters . They started at 11:00 AM.
He was done at 3:00 PM.
(For CCO # 358 . For Jesse 4.0 Regular Hours )

Ed, Scott , Benifacio , Bernie , & Jessie were on the site . They had to work with the welders on CCO #
358 & on item work , UT , MT, & VT the welds . Check Ed , & Scott 's report for the welders detailed
activities .

Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

Roger & John Came to the site at 7:10 AM. Aaron came at 1:30 PM. Jonathan came at 2:00 PM.
Crews had to work on the pedestal rods . They had to tension the 50 mm. rods using the Bolt Tight
tensioning machine with 12900 PSI pressure , lock the nuts , release the pressure , & repeat the same
procedures twice after the initial tension

Roger & John continued to work on the South West corner of the pedestal . They had to set the jacks
connect the hydraulic , & air hoses . They were done at 7:20 AM. They started to tension the rods at 7:25
AM. Crews were done at 2:50 PM. Roger left at 2:00 PM. Aaron & John left at 3:10 PM.

, Carlos , Jose P, Jose Jr. , & Vector had to work on the skirt base plate pad grout & work on house
keeping .

Vector & Jose Jr had to clean the grout pad , remove the excess caulking , nail , wires , patch the side
walls , grind & smooth the edges . They started at 7:15 AM.
Vector & Jose Jr were done at 2:55 PM. They left at 3:10 PM.

Carlos & Jose P had to work on house keeping inside the tower shafts & on the top of the footing box .
In addition to that , crews had to pull all the materials out of the site , set them on the barge & they had
to build working platform for the welders inside the East cell .

. Carlos & Jose P were done at 4:55 PM. They left at 5:10 PM.

In the office , | had to work with Laraine on CCO # 358 details & work on my report . | was done at 5:30
PM.

04-0120F4 Bid Item: 052 T-L02-TNE.052 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV

Contractor: AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 053 T-L01-DSE.053 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks

Dispute
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Ironworker JNM ROGELIO RUIZ 7.00 0.00 0.00 7.00 D
Ironworker APP JONATHON BISKNER 1.00 0.00 0.00 1.00 D
Ironworker JNM JOHN ROCA 8.00 0.00 0.00 8.00 D
Ironworker GEN AARON KENT 2.00 0.00 0.00 2.00 D
Welder APP Reggie Humphry 8.00 2.00 0.00 10.00 D
Ironworker JNM PAUL FAMBRINI 8.00 2.00 0.00 10.00 D
Ironworker JNM MICHAEL JIMENEZ 8.00 2.00 0.00 10.00 D
Ironworker JNM MAN CHUN MA 8.00 2.00 0.00 10.00 D
Ironworker JNM ERNEST CONNORS 8.00 2.00 0.00 10.00 D
Ironworker JNM ELIJAH EVANS 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 0.80 2.00 0.00 2.80 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2297 WELDER, 600 AMP No
800 2,00 000 0.0 ]
2296 WELDER, 600 AMP No
800 200 000 0.0 []
2295 WELDER, 600 AMP No
800 200 000 0.0 []
2294 WELDER, 600 AMP No
800 200 000 000 ]
*E0070562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
*E0020562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid Item: 053 T-LO1-ANE.053 Tower Lift 01 Walkway Grating and Access Tower NE
AMERICAN BRIDGE/FLUOR, A JV
CCO-079 Bid Item: 001 T-MEP-ALS.079 Tower Base MEP
AMERICAN BRIDGE/FLUOR, A JV
CCO-098 Bid Item: 001 T-TSD-ALS.098 Tower Skirt Details
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM CARLOS MONTEJANO 8.00 2.00 0.00 10.00 D
Semi-Skilled Laborer APP JR. JOSE AVILA 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM JOSE AVALOS 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM JOSE PRADO 8.00 2.00 0.00 10.00 D
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